COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 05/ 2021

ESTI MATE SUMVARY 13:17: 01
CONTI D C23420 ESTI MATE NO. 0003 PROG SPEC YR: 2005
PCN: 23420- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 74.0 DAYS TIME ALLOW 8/6/2021 FIXED COVPLETI ON DAl
I-70 GLENVWOOD CANYON WALL | MPROVEMENTS PERCENT TIME:  43.02 ORI G TIME ALLOW 8/6/2021 FI XED COVPLETI ON DAT
PRQJECT NO. ©0702- 398
I-70 GLENWOOD CANYON WALL | MPR
NAME OF ROAD:
PRQIECT COUNTI ES: GARFI ELD
CONTRACTOR:
GOULD CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 04/ 30/ 2021 DATE TI ME STARTED 02/16/2021
P. O BOX 130 DATE LET 11/ 12/ 2020 DATE WORK BEGAN 02/ 16/ 2021
6874 HWY 82 DATE AWARDED 11/18/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/15/2020 DATE ACCEPTED
GLENWOOD SPRI NGS CO 81601 (970) 945- 7291 DATE NOTI CE TO PROCEED 02/ 16/ 2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 1, 737,259.61 PARTI Cl PATI NG $  1,159,529.42 $ 725, 852. 75
AWARD PRQIECT AMT: $ 1,659, 315.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 66. 74% TOTAL EARNI NGS 1, 159, 529. 42 725, 852. 75
FUNDS AVAI LABLE: $ 577,730.19 STOCKPI LED MATERI ALS 33,975. 30 - 58, 186. 64
GROSS EARNI NGS 1,193, 504. 72 667, 666. 11
TOTAL CLAI M5 $ 0.00 RETAI NAGE -24,889.73 -14, 130. 93
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,168, 614. 99 653, 535. 18
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1,168, 614. 99 653, 535. 18
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 653, 535. 18

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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CONTI D: C23420 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23420-BI D ESTI MATE RUN 05/ 05/ 2021
PRQJECT: C0702- 398 ESTI MATE NO 0003 13:17: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00106 Sweepi ng (Sedi ment Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
134. 00000 0. 000 0. 00
0065 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 2.000 74.00
37. 00000 2.000 74.00
0070 212-00006 Seedi ng (Native) 0. 500 0. 000
ACRE 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0075 212-00032 Soi | Condi tioning 0. 500 0. 000
ACRE 0. 000 0. 00
7, 750. 00000 0. 000 0. 00
0080 213-00007 Ml ching (Wod Strand) 0. 500 0. 000
ACRE 0. 000 0. 00
13, 800. 00000 0. 000 0. 00
0085 240- 00000 W ldlife Biol ogist 0. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0090 626- 00000 Mobi | i zati on 1. 000 0. 475
LS 0. 475 75, 050. 00
158, 000. 00000 0. 950 150, 100. 00
0095 626-01113  Public Information Management (Tier 111) 125. 000 59. 000
DAY 30. 000 3, 300. 00
110. 00000 89. 000 9, 790. 00
0100 630- 00000 Fl aggi ng 1, 800. 000 561. 500
HOUR 418. 750 12,771. 88
30. 50000 980. 250 29, 897. 63
0105 630- 00007 Traffic Control Inspection 35. 000 13. 000
DAY 6. 000 348. 00
58. 00000 19. 000 1, 102. 00
0110 630-00012 Traffic Control Managenent 80. 000 33. 000
DAY 22.000 21, 890. 00

995. 00000 55. 000 54, 725. 00



CONTI D: C23420 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23420-BI D ESTI MATE RUN 05/ 05/ 2021
PRQJECT: C0702- 398 ESTI MATE NO 0003 13:17: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80341 Construction Traffic Sign (Panel Size A) 9. 000 3.500
EACH 0. 000 0.00
12. 00000 3.500 42.00
0120 630-80342  Construction Traffic Sign (Panel Size B) 28. 000 14. 000
EACH 0. 000 0. 00
12. 00000 14.000 168. 00
0125 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 1. 000 0.500
Type
ype) EACH 0. 000 0.00
585. 00000 0. 500 292.50
0130 630-80360 Drum Channel i zi ng Devi ce 51. 000 20. 000
EACH 5. 500 96. 25
17. 50000 25. 500 446. 25
0135 630-80363 Drum Channel i zing Device (Wth Light) (Flashing) 20. 000 3. 000
EACH 0. 000 0.00
17. 50000 3. 000 52.50
0140 630-80364  Drum Channelizing Device (Wth Light) (Steady Burn) 20. 000 0. 000
EACH 0. 000 0. 00
17. 50000 0. 000 0. 00
0145 630-80380 Traffic Cone 100. 000 36. 000
EACH 0. 000 0. 00
12. 00000 36. 000 432.00
0150 630- 85006 I npact Attenuator (Sand Filled Plastic Barrel) 1. 000 0.500
(Tenpor ary)
EACH 0. 000 0. 00
1, 400. 00000 0. 500 700. 00
0155 700-70010 F/ A Mnor Contract Revisions 75, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0160 700-70016 F/ A Fuel Cost Adj ustnment 1, 000. 000 156. 920
FA 311. 200 311. 20
1. 00000 468. 120 468. 12
0165 700-70023 F/ A On-The-Job Trai nee 6, 400. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C23420 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23420-BI D ESTI MATE RUN 05/ 05/ 2021
PRQJECT: C0702- 398 ESTI MATE NO 0003 13:17: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $ 426,063.50 % 114,276.33$% 260, 260. 00
CAT NO0300 GABI ON WALL | MPROVEMENT

0185 202-00029 Renoval of Gabion 100. 000 100. 000
cY 0. 000 0.00
154. 00000 100. 000 15, 400. 00
0190 206-00010  Structure Excavation (Special) 920. 000 580. 000
cY 340. 000 33, 830. 00
99. 50000 920. 000 91, 540. 00
0195 206- 00505 Filter Material (Special) 256. 000 0. 000
cY 154. 000 13,552. 00
88. 00000 154. 000 13, 552. 00
0200 206-00510 Filter Material (Class A) 1, 152. 000 0. 000
cY 691. 000 64, 263. 00
93. 00000 691. 000 64, 263. 00
0205 504-05000 Wre Mesh Facing 6, 912. 000 0. 000
SF 3, 607. 000 57,712. 00
16. 00000 3, 607. 000 57,712. 00
0205 MATERI AL ALLOWANCE 504- 05000 MOH#1 6,912. 000
SF -3, 607.000 -37,079. 85
10. 27997 3, 305. 000 33, 975. 30
0210 504-06310 Gound Nail (10 Foot) 114. 000 28. 000
EACH 86. 000 67,510. 00
785. 00000 114. 000 89, 490. 00
0215 504-06320 Ground Nail (20 Foot) 110. 000 83. 000
EACH 27.000 52, 002. 00

1, 926. 00000 110. 000 211, 860. 00



CONTI D: C23420 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23420-BI D ESTI MATE RUN
PRQJECT: C0702- 398 ESTI MATE NO 0003
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 GABI ON WALL | MPROVEMENT

0215 MATERI AL ALLOWANCE 504- 06320 MOH#1 17. 000
EACH -17.000 -4,631. 87
272. 46280 0. 000 0.00
0220 602-00210 Wel ded Wre Fabric 3,072. 000 0. 000
SY 1, 843. 000 24,419.75
13. 25000 1, 843. 000 24,419.75
0225 607-55104 Wre Mesh (Special) 3, 493. 000 0. 000
SF 3, 493. 000 36, 676. 50
10. 50000 3, 493. 000 36, 676. 50
0225 MATERI AL ALLOWANCE 607-55104 MOH#1 3, 300. 000
SF -3,300. 000 -16,474.92
4.99240 0. 000 0.00
0230 641-10000 Shotcrete 238. 000 0. 000
Sy 238. 000 55, 335. 00
232. 50000 238. 000 55, 335. 00

CAT 0300 CURRENT AMI $  781,261.50$ 347,113.61% 694, 223.55
CAT NO0301 RUBBER TIRE WALL

0235 206-00010  Structure Excavation (Special) 320. 000 310. 000
cY 10. 000 995. 00
99. 50000 320. 000 31, 840. 00
0240 504- 04420 Precast Panel Facing 1, 989. 000 0. 000
SF 0. 000 0.00
92. 00000 0. 000 0. 00
0245 504- 06320 G ound Nail (20 Foot) 67. 000 0. 000
EACH 57.000 109, 782. 00
1, 926. 00000 57. 000 109, 782. 00
0250 641-10000 Shotcrete 316. 000 0. 000
Sy 0. 000 0.00
232.50000 0. 000 0. 00
0260 504-06315 Gound Nail (15 Foot) / CMO #2 67. 000 0. 000
EACH 59. 000 95, 499. 17

1, 618. 63000 59. 000 95, 499. 17



CONTI D:
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COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7
ESTI MATE RUN 05/ 05/ 2021

ESTI MATE NO: 0003 13:17: 01
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
1, 080. 000 0. 000
sy 0. 000 0. 00
2.08000 0. 000 0. 00
CAT 0301  CURRENT AMT $ 528,034.61$%  206,276.17$ 237,121.17
2.000 2.000
EACH 0. 000 0. 00
950. 00000 2.000 1, 900. 00
CAT 0400  CURRENT AMT $ 1,900.00 $ 0.00$ 1, 900. 00

PROJECT TOTAL CURRENT AMI $

1,737,259.61$% 667,666.11$ 1,193, 504. 72



